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Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for construction on State highway
in THE CITY AND COUNTY OF SAN FRANCISCO AT SAN FRANCISCO-OAKLAND BAY BRIDGE FROM 0.2
MILE WEST OF SAN FRANCISCO ANCHORAGE TO EAST END OF YERBA BUENA TUNNEL.

Submit bids for this work with the understanding and full consideration of this
addendum.  The revisions declared in this addendum are an essential part of the
contract.

Bids for this work will be opened on August 10, 1999.

This addendum is being issued to revise the Notice to Contractors and Special
Provisions.

In the Special Provisions, Section 2-1.08, "Escrow of Bid Documentation" is added
as attached.

In the Special Provisions, Section 5-1.005, "Contract Bonds", the second
paragraph is revised as follows:

"Each of the two bonds required in Section 3-1.02, "Contract Bonds",
of the Standard Specifications shall be in a sum equal to 100 percent of
the contract price."

In the Special Provisions, Section 5-1.17, "Partnering" is revised as attached.

In the Special Provisions, Section 5-1.21, "Payments" the following paragraph is
added after the first paragraph:

"For the purpose of making partial payments pursuant to Section 9-
1.06, “Partial Payments,” of the Standard Specifications, the amount set
forth for the contract items of work hereinafter listed shall be deemed
to be the maximum value of said contract item of work which will be
recognized for progress payment purposes.

Electronic Mobile Daily Diary System Data Delivery $32,000"

In the Special Provisions, Section 5-1.22, "Sound Control Requirements" is
revised as attached.



In the Special Provisions, Section 5-1.36, "Navigation Requirements" the third
paragraph is revised as follows:

"When working on, adjacent to or affecting navigable waters, the
Contractor shall provide to the Resident Engineer and monitor not less
than one marine radiotelephone capable of transmitting and receiving on
Channels 13 and 16, and shall provide maintain and operate such lights,
signals and other warning devices as may be required by the District
Commandant of the USCG."

In the Special Provisions, Section 10-1.01, "Order of Work", is revised as
attached.



Addendum No. 1 04-SF-80-5.5/7.8
Page 2 04-0435U4
July 7, 1999

In the Special Provisions, Section 10-1.03, "Water Pollution Control", subsection
"Payment", the first sentence of the fourth paragraph is revised as follows:

"Changes in control measures required by an approved amendment to the
SWPPP as a result of extra work added to the contract will be considered
extra work, in accordance with Section 4-1.03D of the Standard
Specifications and the following:"

In the Special Provisions, Section 10-1.05, "Progress Schedule (Critical Path)",
is revised as attached.

In the Special Provisions, Section 10-1.06, "Electronic Mobile Daily Diary System
Data Delivery", is revised as attached.

In the Special Provisions, Section 10-1.12, "Maintaining Traffic", subsection
“Closure Requirements and Conditions,” under title, "Additions and Cancellations",
the following sentence is added after the second sentence of the second paragraph:

"No lane closure will be allowed on December 31, 1999, January 1,
2000, and January 2, 2000"

In the Special Provisions, Section 10-1.12, "Maintaining Traffic", subsection
“Denial of Previously Requested or Approved Lane Closures,” under title, "Terminated
Closures", the fourteenth paragraph is revised as follows:

"Designated holidays for the purpose of determining allowable lane
closure hours are: January 1st, January 2, 2000, the third Monday in
February, the last Monday in May, July 4th, the first Monday in
September,  Thanksgiving Day, the day after Thanksgiving day, December
25th and December 31, 2000.  When a designated holiday falls on a
Sunday, the following Monday shall be a designated holiday."

In the Special Provisions, Section 10-1.13, “Traffic Control System for Lane
Closure,” the following sentence is added to the end of the sixteenth paragraph:

"Each lane closure shall be considered as one unit from installation
to pick up of the lane closure as allowed within the time as shown in
the lane closure charts."

In the Special Provisions, Section 10-1.13, “Traffic Control System for Lane
Closure,” the first sentence of the seventeenth paragraph is revised as follows:

"The adjustment provisions in Section 4-1.03B(1) and 4-1.03B(2) of
the Standard Specifications, shall not apply to the items of traffic
control system and lane closure items."

In the Special Provisions, Section 10-1.15, “Barrier Truck,” the first sentence
of the eighth paragraph is revised as follows:

"Truck-mounted crash cushions (TMCC) shall be any of the following
approved models, or equal:"



In the Special Provisions, Section 10-1.22, “Existing Highway Facilities,”
subsection, “Safety and Health Provisions,” the last sentence of the third paragraph
is revised as follows:

"Copies of all air monitoring or jobsite inspection reports made by
or under the direction of the CIH in accordance with Section 1532.1,
"Lead," shall be furnished to the Engineer within 5 days after date of
monitoring or inspection."
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In the Special Provisions, Section 10-1.22, “Existing Highway Facilities,” the
following paragraphs are added after the fourth paragraph of subsection "Debris
Handling":

"SAMPLING AND ANALYSIS.—The Contractor shall take the air and soil
samples as required in these special provisions.  A qualified person
shall collect the samples.  The Contractor shall submit for approval by
the Engineer, his sampling and analysis procedure and the name and
address of the laboratory to be used fifteen working days prior to
beginning any sampling or analysis.  The laboratory used shall be
certified by the California Department of Health Services.

Full compensation for sampling and analysis shall be considered as
included in the prices paid for various contract items of work and no
additional compensation will be allowed therefor."

In the Special Provisions, Section 10-1.22B, "Relocate Miscellaneous Facilities",
is revised as attached.

In the Special Provisions, Section 10-3.04, "Cost Break-Down", the fifth
paragraph is revised as follows:

"The cost break-down shall be submitted to the Engineer for
acceptance within 20 days after the contract has been approved.  The
cost break-down shall be used by the Engineer to make any partial
payment for the items of electrical work."

In the Special Provisions, Section 10-3.05, "Equipment List and Drawings", the
second paragraph is revised as follows:

"The Contractor shall submit within 15 working days prior to
beginning of work in certain areas as depicted in the plans, a complete
list of equipment which he/she proposes to install, manufacturer’s
catalog information, shop drawings and such other data as required by
the Engineer."

In the Special Provisions, Section 10-3.08B, "Telephone Cable", the last sentence
of the fifth paragraph is revised as follows:

"Note that distances between some splice boxes will be at least 2,300
feet."

In the Special Provisions, Section 10-3.19, "15 KV Cable, 15 KV Splice Box, Cable
Tray and Supports", subsection "5 KV Power Cable" under title "Terminating" the
first sentence of the fifth paragraph is revised as follows:

"All proposed termination and splice methods and equipment shall be
submitted to the Engineer for approval 15 working days before work may
begin."

To Proposal and Contract book holders:
 



• ATTACHED ARE COPIES OF THE MATERIAL INFORMATION FOR ACOUSTICAL
BLANKETS/SOUND ATTENUATION MATERIALS.

 
• INDICATE RECEIPT OF THIS ADDENDUM BY FILLING IN THE NUMBER OF THIS

ADDENDUM IN THE SPACE PROVIDED ON THE SIGNATURE PAGE OF THE PROPOSAL.
 

• Submit bids in the Proposal and Contract book you now possess.
Holders who have already mailed their book will be contacted to
arrange for the return of their book.

 
• Inform subcontractors and suppliers as necessary.
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This office is sending this addendum by UPS overnight mail to Proposal and
Contract book holders to ensure that each receives it.

If you are not a Proposal and Contract book holder, but request a book to bid on
this project, you must comply with the requirements of this letter before submitting
your bid.

Sincerely,

ORIGINAL SIGNED BY

NICK YAMBAO, Chief
Plans, Specifications &
Estimates Branch
Office of Office Engineer

Attachments



2-1.08  ESCROW OF BID DOCUMENTATION
Bid documentation shall consist of all documentary and calculated information

generated by the Contractor in preparation of the bid.  The bid documentation shall
conform to the requirements in these special provisions, and shall be submitted to
the Department and held in escrow for the duration of the contract.

In the resolution of disputes involving the project, the escrowed bid documents
will be the only documents accepted from the Contractor regarding preparation of the
bid.

In signing the proposal, the bidder certifies that the material submitted for
escrow constitutes all the documentary information used in preparation of the bid
and that he has personally examined the contents of the container and that they are
complete.

The bidder shall include with the proposal, the identification of the bidder's
representative authorized to present the bid documentation and the persons
responsible for preparing the bidder's estimate.

Nothing in the bid documentation shall be construed to change or modify the terms
or conditions of the contract.

Escrowed bid documentation will not be used for pre-award evaluation of the
Contractor's anticipated methods of construction, nor to assess the Contractor's
qualifications for performing the work.

Bid documentation shall clearly itemize the Contractor's estimated costs of
performing the work.  The documentation submitted shall be complete and so detailed
as to allow for an in-depth analysis of the Contractor's estimate.

The bid documentation shall include, but not be limited to: quantity takeoffs;
rate schedules for the direct costs and the time and nontime-related indirect costs
for labor (by craft), plant and equipment ownership and operation, permanent and
expendable materials, insurance and subcontracted work; estimated construction
schedules, including sequence and duration and development of production rates;
quotations from subcontractors and suppliers; estimates of field and home office
overhead; contingency and margin for each contract item of work; and other reports,
calculations and information used by the bidder to arrive at the estimate submitted
with the proposal.

The Contractor shall also submit bid documentation for each subcontractor whose
total subcontract exceeds $250,000.  Subcontractor bid documentation shall be
enclosed with the Contractor's submittal.  The examination of subcontractors' bid
documentation will be accomplished in the same manner as for the Contractor's bid
documentation. If a subcontractor is replaced, bid documentation for the new
subcontractor shall be submitted for review and escrow before authorization for the
substitution will be granted.  Upon request of a subcontractor, the bid
documentation from that subcontractor shall be reviewed only by the subcontractor
and the Department.

If the bidder is a joint venture, the bid documentation shall include the joint
venture agreement, the joint venture estimate comparison and final reconciliation of
the joint venture estimate.

Copies of the proposals submitted by the first, second and third low bidders will
be provided to the respective bidders for inclusion in the bid documentation to be
escrowed.

The first, second, and third apparent low bidders shall present the bid
documentation for escrow at the District 04 Office, 111 Grand Avenue, Room 12-816,
Oakland, CA, on the first Monday, at 1:00 p.m.., following the time indicated in the
"Notice to Contractors" for the opening of bids.

 Bid documentation shall be submitted in a sealed container, clearly marked with
the bidder's name, date of submittal, project contract number and the words, "Bid
Documentation for Escrow."

Failure to submit the actual and complete bid documentation as specified herein
within the time specified shall be cause for rejection of the proposal.



Upon submittal, the bid documentation of the apparent low bidder will be examined
and inventoried by the duly designated representatives of the Contractor and the
Department to ensure that the bid documentation is authentic, legible, and in
accordance with the terms of this section "Escrow of Bid Documentation."  The
examination will not include review of, nor will it constitute approval of, proposed
construction methods, estimating assumptions or interpretation of the contract.  The
examination will not alter any conditions or terms of the contract. The acceptance
or rejection by the Department that the submitted bid documents are in compliance
with this section "Escrow of Bid Documentation" shall be completed within 48 hours
of the time the bid documentation is submitted by the Contractor.

At the completion of the examination, the bid documents will be sealed and
jointly deposited at an agreed commercial bank.

Bid documentation submitted by the second and third apparent low bidders will be
jointly deposited at agreed commercial banks.  If the apparent low bid is withdrawn
or rejected, the bid documentation of the second low bidder will be examined and
inventoried in the manner specified above, then sealed and deposited again in
escrow.  If the second low bid is withdrawn or rejected, the bid documentation of
the third low bidder will be examined and inventoried in the manner specified above,
then sealed and deposited again in escrow.  Upon execution and final approval of the
contract or rejection of all bids, the bid documentation will be returned to any
remaining unsuccessful bidders.
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The escrowed bid documentation may be examined by the designated representatives
of both the Department and the Contractor, at any time deemed necessary by either
the Department or the Contractor to assist in the negotiation of price adjustments
and change orders, or in the settlement of claims or disputes.

 If requested by a Disputes Review Board, the escrowed bid documentation may be
utilized to assist the Board in its recommendations.

The bid documentation submitted by the Contractor will be held in escrow until
the contract has been completed, the ultimate resolution of all disputes and claims
has been achieved and receipt of final payment has been accepted by the Contractor.
The escrowed bid documentation will then be released from escrow to the Contractor.

The bid documentation submitted by the bidder is, and shall remain, the property
of the bidder, and is subject to only joint review by the Department and the bidder.
The Department stipulates and expressly acknowledges that the submitted bid
documentation constitutes trade secrets and will not be deemed public records.  This
acknowledgment is based on the Department's express understanding that the
information contained in the bid documentation is not known outside the bidder's
business, is known only to a limited extent and only by a limited number of
employees of the bidder, is safeguarded while in the bidder's possession, is
extremely valuable to the bidder and could be extremely valuable to the bidder's
competitors by virtue of it reflecting the bidder's contemplated techniques of
construction.  The Department acknowledges that the bid documentation includes a
compilation of information used in the bidder's business, intended to give the
bidder an opportunity to obtain an advantage over competitors who do not know of or
use the contents of the documentation.  The Department agrees to safeguard the bid
documentation, and all information contained therein, against disclosure, including
disclosure of subcontractor bid documentation to the Contractor and other
subcontractors to the fullest extent permitted by law.  However, in the event of
arbitration or litigation, the bid documentation shall be subject to discovery, and
the Department assumes no responsibility for safeguarding the bid documentation
unless the Contractor has obtained an appropriate protective order issued by the
arbitrator or the court.

Full compensation for preparing the bid documentation, presenting it for escrow
and reviewing it for escrow and upon request of the Engineer shall be considered as
included in the contract prices paid for the various items of work, and no
additional compensation will be allowed therefor.

The direct cost of depositing the bid documentation in escrow at the agreed
commercial bank will be paid by the State.
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5-1.17  PARTNERING
The State will promote the formation of a "Partnering" relationship with the

Contractor in order to effectively complete the contract to the benefit of both
parties.  The purpose of this relationship will be to maintain cooperative
communication and mutually resolve conflicts at the lowest possible management
level.

A one-day “Training in Partnering Concepts” forum will be conducted regardless of
whether the Contractor requests the formation of a “Partnering” relationship.  The
forum will be conducted locally for the Contractor and the Engineer’s project
representatives. The Contractor shall be represented by a minimum of two
representatives, one being the Contractor’s authorized representative pursuant to
Section 5-1.06, “Superintendence,” of the Standard Specifications.  If, upon the
Contractor’s request, “Partnering” is approved by the Engineer, “Training in
Partnering Concepts” shall be conducted prior to the “Partnering” workshop.
Scheduling of “Training in Partnering Concepts,” selection of the Engineer’s
representatives to participate in “Training of Partnering Concepts,” and selection
of the partnering concepts trainer and site shall be as determined by the Engineer.

The Contractor may request the formation of a "Partnering" relationship by
submitting a request in writing to the Engineer after approval of the contract.  If
the Contractor's request for "Partnering" is approved by the Engineer, scheduling of
a "Partnering" workshop, selecting the "Partnering" facilitator and workshop site,
and other administrative details shall be as agreed to by both parties.

The costs involved in providing a trainer and site for the "Training in
Partnering Concepts" forum will be borne by the State.  The Contractor shall pay all
compensation for the wages and expenses of the facilitator and of the expenses for
obtaining the workshop site.  The State will reimburse the Contractor for these
costs as extra work in conformance with the provisions in Section 4-1.03D of the
Standard Specifications.  Full compensation for the wages and expenses of the
Contractor's representatives, including travel costs, shall be considered as
included in the contract prices paid for the various items of work and no additional
compensation will be allowed therefor.

The costs involved in providing a “Partnering” facilitator and a workshop site
will be borne equally by the State and the Contractor.  The Contractor shall pay all
compensation for the wages and expenses of the facilitator and of the expenses for
obtaining the workshop site.  The State's share of such costs will be reimbursed to
the Contractor in a change order written by the Engineer.

 Markups will not be added to the costs of “Training in Partnering Concepts” or
the costs of providing a “Partnering” facilitator and workshop site.  All other
costs associated with the "Partnering" relationship will be borne separately by the
party incurring the costs.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.
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5-1.22   SOUND CONTROL REQUIREMENTS
Sound control shall conform to the provisions in Section 7-1.01I, “Sound Control

Requirements,” of the Standard Specifications and these special provisions.
Between the hours of 8:00 p.m. and 8:00 a.m., the noise level from any of the

Contractor’s operations performed at the San Francisco Anchorage and on the entire
superstructure from the San Francisco Anchorage to Pier W2, shall not exceed 86 dBA,
Lmax, when measured at a distance of 50 feet from the noise source.  This
requirement shall not apply to placing traffic control.  Said noise level
requirement shall apply to all equipment on the job or related to the job and all
operations, including but not limited to rivet removal, bridge removal, structural
steel erection, rigging operations, bolting operations and clean and blast painting
operations. The use of loud sound signals shall be avoided in favor of light
warnings except those required by safety laws for the protection of personnel.
Should the Contractor elect to schedule work between 8:00 p.m. and 8:00 a.m., a
written Sound Control Plan (SCP) shall be submitted to the Engineer for review and
approval. The SCP shall be submitted at least three weeks in advance of anticipated
nighttime work operations.    The Contractor shall allow the Engineer two weeks to
review and approve the SCP.  The Contractor shall allow an additional week for
review and approval of any SCP re-submittals or revisions.  The SCP shall be
prepared and monitored by a noise control specialist, approved by the Engineer.  The
SCP shall include work to be performed, equipment to be used, planned work duration,
mitigating measures, noise monitoring procedures and contingency plan if mitigating
measures are not effective.  Mitigation shall be made at the noise source. Work
shall not begin on any nighttime noise operations until the Engineer has approved
the SCP.

Monitoring shall  be performed using a Type 1 Sound Level Meter, as specified by
the latest ANSI standards, measuring a dynamic range of 40-120 dB.  Noise levels
shall be A-weighted with a minimum sampling rate of 64 samples per second (Fast).
Root Mean Square (RMS) sound pressure levels (SPLs) shall be expressed by the
descriptors Lmax and Leq(h).  Microphones shall be equipped with windscreens and
shall be positioned 50 feet from the noise source as designated by the Engineer.
Monitoring shall be performed for a duration of at least 5 minutes during each work
operation.  Additional spot readings shall be taken as directed by the Engineer to
assure the noise level during work operations are within the allowable limits. Noise
monitoring equipment shall be calibrated before and after each work shift.  The
noise monitor shall print data to a serial printer, providing immediate on-site
results.  The Contractor shall keep a copy of all documentation and submit one copy
to the Engineer.

 Should the noise level from any work operation performed between the hours of
8:00 p.m. and 8:00 a.m., except when placing and removing traffic control as noted
above, exceed the allowable limits of 86 dBA, Lmax, the operation shall cease
immediately.   Prior to resuming this work, the Contractor shall submit a revised
SCP plan detailing new, revised or additional measures  to mitigate the noise.  The
Contractor shall not resume work until the Engineer has approved, in writing, the
revised plan.

Noise mitigation measures shall be employed during all hours when rivet removal
operations and bolting operations are being performed on the entire superstructure
between the San Francisco Anchorage and Pier W2.  The Contractor shall furnish and
install  noise blankets meeting or exceeding  the Sound Transmission Class (STC)
rating 29 and a noise reduction coefficient (NRC) rating of 0.75.  The blankets
shall be installed between the noise source and the surrounding buildings.  The
blankets shall fully surround the work area and equipment used for the work and
shall extend a minimum of 12 feet in all directions from the point of noise
generation.  This requirement may be reduced to 8 feet if the work area is
completely enclosed with noise blankets.  The blankets shall be in place prior to
the commencement of rivet removal and bolting operations.  Noise blankets shall be



maintained for cleanliness, be free of graffiti, holes, cracks and tears. The
Contractor shall take all measures necessary to secure the noise blankets around the
work and prevent them from becoming loose or falling down.  Information on suppliers
of noise blankets is included in “Material Information”, available from the District
Duty Senior at (510) 286-5549.

Full compensation for conforming to the requirements of this section shall be
considered as included in the prices paid for the various contract items of work
involved and no additional compensation will be allowed therefor.
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10-1.01  ORDER OF WORK
Order of work shall conform to the provisions in Section 5-1.05, "Order of Work,"

of the Standard Specifications and these special provisions.
The Contractor’s attention is directed to “Obstruction”, elsewhere in these

special provisions.
The Contractor’s attention is directed to the existence of environmental

restrictions that require special precautions be taken by the contractor to protect
the American peregrine falcon, double-crested cormorants (DCCO), and western gull
nesting sites.  In addition, this includes the harbor seal haulout on Yerba Buena
Island.  The harbor seals are protected by the Marine Mammal Protection Act (MMPA).
It is the Contractor’s responsibility to keep informed of all State and Federal
Laws.

The Contractor shall comply with the California Endangered Species Act, the
Federal Endangered Species Act, and the Federal Migratory Bird Treaty Act, which
govern protection of the nesting sites of peregrine falcon, double crested
cormorants (DCCO), and western gull.  This  includes the Marine Mammal Protection
Act (MMPA) which protects the harbor seal haulout on Yerba Buena Island.  Prior to
the start of work, the Contractor shall provide the Resident Engineer with a
proposed work schedule.

A pair of peregrine falcons nest on the west  bay spans of the San Francisco/
Oakland Bay Bridge (SFOBB).  The peregrine falcons will be monitored by the Santa
Cruz Predatory Bird Research Group (SCPBRG) during construction between January 1st
and July 31st each construction year.  If the peregrine falcons nest successfully,
the Contractor shall provide access to the nesting site for the SCPBRG biologist to
remove the falcon eggs and/or chicks.

DCCO are afforded protection during their annual nesting season under provisions
of the Federal Migratory Bird Treaty Act (MBTA).  DCCO nesting season extends from
March 1st through September 15th.  When working on the SFOBB, the Contractor must
continuously prevent the DCCO from constructing and completing nests.  These
preventative measures include daily washing away of the nesting materials and/or
excluding the birds from the work areas.  Should nests be completed and eggs laid or
chicks hatched, work  impacting the birds/eggs or nests must cease.  Nests, eggs,
and chicks may not be removed or destroyed.  Adult and chick DCCO must have access
to the nests at all times., The DCCO colony will be monitored by the Caltrans staff
and/or Point Reyes Bird Observatory seabird biologist(s) during the nesting season.

It is anticipated that western gulls will attempt to nest on the SFOBB, Bridge
No. 34-0003, between April 1st and September 30th.  If any work is anticipated on
said structure during this period, the Contractor shall take such measures as
necessary to prevent nesting.  Prior to April 1st, existing nests shall be removed
or exclusionary devices such as netting installed.  After April 1st, partially built
nests shall be removed on a daily basis or exclusionary devices such as netting or
panels used.  If new nests are built or existing nests become occupied, no work that
interferes with or discourages gulls from returning to their nests will be
permitted.  No extension of time nor compensation will be granted for a suspension
of work due to nesting birds.  Full compensation for preventing nesting shall be
considered as included in the prices paid for the various contract items of work
involved and no additional compensation will be allowed therefor.

Western gulls attempting to nest on the SFOBB are protected by the MBTA during
the aforementioned time period.  The MBTA allows the “hazing” and “harassment” of
adult birds during the nesting season, but not “harming” them.  These actions shall
only apply to the adult birds prior to egg laying and chicks hatching.  “Haze and
“harass” are defined as frightening or scaring the adult birds who are attempting to
nest, but not physically harming them.  “Harm” is defined as destroying active nests
with eggs, physically injuring or killing chicks and/or adults.



Any delays caused by the Contractor’s failure to protect work areas from nesting
birds will be at his or her expense.  It is the Contractor’s responsibility to
protect the project from known circumstances that could delay the project, or bear
the losses from such a delay.

The Contractor is directed to the Environmentally Sensitive Area (ESA), a harbor
seal haulout, on the southwest side of Yerba Buena Island.  All activities are
excluded from the shoreline extending out in a radius of 300 meters from the harbor
seal haulout.  The harbor seals are protected by MMPA.

Temporary railing (Type K) shall be in place at locations shown on the plans
prior to starting any adjacent construction activities.

Full compensation for conforming to the requirements of this section shall be
considered as included in the prices paid for the various contract items of work
involved and no additional compensation will be allowed therefor.

The first order of work shall be to place the order for the electrical
facilities' equipment (seismic retrofit).  The Contractor shall furnish the Engineer
with a statement from the vendor that the order for said equipment has been received
and accepted by said vendor.
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The following electrical systems shall not be modified until the replacement
system has been installed and fully tested.  Temporary system support is permitted
only with the Engineer's prior written approval of the Contractor's written
temporary support proposal.

1.  The 15kV cable system between the Sterling Substation and the Pier W-4
Substation.

2.  The Bridge phone system between the west bay paint yard to the Pier W-7
splice cabinet.

3.  The Beale Street 15kV to 480V conversion system.
4.  All Navigational lighting system at each location or subsystem.

The work shall be performed in conformance with the stages of construction shown
on the plans.  Nonconflicting work in subsequent stages may proceed concurrently
with work in preceding stages, provided satisfactory progress is maintained in the
preceding stages of construction.

All contract work between Pier W1 and the San Francisco Anchorage except the
installation of the viscous dampers shall be diligently pursued to completion on or
before September 1, 2000, beginning at 12:01 a.m. on the first working day after
contract award.  In the event that all contract work between Pier W1 and the San
Francisco Anchorage is not completed by September 1, 2000, damage will be sustained
by the State of California and it is and will be impracticable and extremely
difficult to ascertain and determine the actual damage.  It is therefore agreed by
the parties that for each and every calendar day's delay in completing all contract
work between Pier W1 and the San Francisco Anchorage, the Contractor will pay to the
State the sum of $5200 per day as liquidated damages.  The Contractor agrees to pay
the liquidated damages herein provided for, and further agrees that the Department
may deduct the amount thereof from any moneys due or that may become due the
Contractor under the contract.

Replacement of the bearings at Pier W1 shall be completed prior to retrofitting
continuous truss chord L0-L1.

The Contractor shall be prepared to provide lane closures as per sections 10-
1.12, “Maintaining Traffic,” and 10-1.13, “Traffic Control System for Lane Closure,”
elsewhere in these special provisions within 5 days after award of the contract.  If
the Contractor fails to provide lane closures within specified time, lane closures
will be provided by the State and cost of lane closures will be deducted from the
money due to the Contractor.
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10-1.05  PROGRESS SCHEDULE (CRITICAL PATH)
Progress schedules will be required for this contract.  Progress schedules shall

utilize the Critical Path Method (CPM).

Definitions - The following definitions apply to this section "Progress Schedule
(Critical Path)":

1) Activity:  Any task, or portion of a project, which takes time to
complete.

2) Baseline Schedule: The initial CPM schedule representing the
Contractor's original work plan, as accepted by the Engineer.

3) Controlling Operation: The activity considered at the time by the
Engineer, within that series of activities defined as the critical
path, which, if delayed or prolonged, will delay the time of
completion of the contract.

4) Critical Path:   The series of activities which determines the
earliest completion of the project (Forecast  completion Date). Those
activities with float less than or equal to a specified value, often
zero.

5) Critical Path Method: A mathematical calculation to determine the earliest completion of the
project represented by a graphic representation of the sequence of activities
that shows the interrelationships and interdependencies of the
elements composing a project.

6) Current Contract Completion Date: The extended date for completion of
the contract shown on the weekly statement of working days furnished
by the Engineer in accordance with Section 8-1.06, "Time of
Completion," of the Standard Specifications.

7) Early Completion Time:  The difference in time between the current
contract completion date and the Contractor's scheduled early
forecast completion date as shown on the accepted baseline schedule,
or schedule updates and revisions.

8) Float:  The amount of time between the early start date and the late
start date, or the early finish date and the late finish date, of any
activity or group of activities in the network.

9) Forecast Completion Date:  The completion date of the last scheduled
work activity identified on the critical path.

10) Fragnet:  A section or fragment of the network diagram comprised of a
group of activities.

11) Free Float: The amount of time an activity can be delayed before
affecting a subsequent activity.

12) Hammock Activity: An activity added to the network to span an
existing group of activities for summarizing purposes.

13) Milestone:  A marker in a network, which is typically used to mark a
point in time or denote the beginning or end of a sequence of
activities.  A milestone has zero duration, but will otherwise
function in the network as if it were an activity.

14) Revision:  A change in the future portion of the schedule that
modifies logic, adds or deletes activities, or alters activities,
sequences, or durations.

15) Tabular Listing: A report showing schedule activities, their
relationships, durations, scheduled and actual dates, and float.

16) Total Float: The amount of time that an activity may be delayed
without affecting the total project duration of the critical path.

17) Update:  The modification of the CPM progress schedule through a
regular review to incorporate actual progress to date by activity,
approved time adjustments, and projected completion dates.



Preconstruction Scheduling Conference - The Engineer will schedule and conduct a
Preconstruction Scheduling Conference with the Contractor's Project Manager and
Construction Scheduler within seven days after the bidder has received the contract
for execution.  At this meeting, the requirements of this section of the special
provisions will be reviewed with the Contractor.  The Contractor shall be prepared
to discuss its schedule methodology, proposed sequence of operations, the activity
identification system for labeling all work activities, and any deviations it
proposes to make from the Stage Construction Plans. The Engineer shall submit a
diskette of a  scheduling shell project, displaying a generic activity code
dictionary consisting of fields populated with the Caltrans Scope Breakdown
Structure Code.  The Contractor shall utilize these codes, and may add other codes
as necessary, to group and organize the work activities.  Periodically the Engineer
may request the Contractor to utilize additional filters, layouts or activity codes
to be able to further group or summarize work activities.

Also, the Engineer and the Contractor shall review the requirements for all submittals applicable to the
contract and discuss their respective preparation and review durations.  All submittals are to be reflected
on the Interim Baseline Schedule and the Baseline Schedule.
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Interim Baseline Schedule - Within 15 days after approval of the contract, the
Contractor shall submit to the Engineer an interim baseline project schedule which
will serve as the progress schedule for the first 120 days of the project, or until
the baseline schedule is accepted, whichever is sooner.  The interim baseline
schedule shall utilize the critical path method.  The interim baseline schedule
shall depict how the Contractor plans to perform the work for the first 120 days of
the contract.  Additionally, the interim baseline schedule shall show all submittals
required early in the project, and shall provide for all permits, and other non-work
activities necessary to begin the work.  The interim baseline schedule submittal
shall include a 3 l/2 inch floppy diskette which contains the data files used to
generate the schedule.

The Engineer shall be allowed 10 days to review the schedule and to provide
comments, including the Contractor’s application of the supplied scope breakdown
structure.  The interim baseline schedule does not require Caltrans approval but all
comments are to be implemented into the baseline schedule.  Resubmittal of the
interim baseline schedule is not required.  Late review of the interim baseline
schedule shall not restrain the submittal of the baseline schedule.

Baseline Schedule - Within 30 days after approval of the contract, the Contractor
shall submit to the Engineer a baseline project schedule including the incorporation
of all comments provided to the interim baseline schedule.  The baseline project
schedule shall have a data date of the day prior to the first working day of the
contract and shall not include any completed work to-date.  The baseline progress
schedule shall meet interim target dates, milestones, stage construction
requirements, internal time constraints, show logical sequence of activities, and
must not extend beyond the number of days originally provided for in the contract.

The baseline CPM schedule submitted by the Contractor shall have a sufficient
number of activities to assure adequate planning of the project and to permit
monitoring and evaluation of progress and the analysis of time impacts.  The
baseline schedule shall depict how the Contractor plans to complete the whole work
involved, and shall show all activities that define the critical path.

The baseline progress schedule shall be supplemented with resource allocations
for every activity, to a level of detail that facilitates report generation based on
labor craft and equipment class for the Contractor and subcontractors.  The
Contractor shall use average composite crews to display the labor loading of on-site
construction activities.  The Contractor shall optimize and level labor to reflect a
reasonable plan for accomplishing the work of the contract and to assure that
resources are not duplicated in concurrent activities.  The Contractor shall require
each subcontractor to submit in writing a statement certifying that the
subcontractor has concurred with the Contractor's CPM, including major updates, and
that the subcontractor's related schedule has been incorporated accurately,
including the duration of activities and labor and equipment loading.  Along with
the baseline progress schedule, the Contractor shall also submit to the Engineer
time-scaled resource histograms of the labor crafts and equipment classes to be
utilized on the contract.  The baseline schedule submittal shall include a 3 l/2
inch floppy diskette which contains the data files used to generate the schedule.

The Engineer shall be allowed 15 days to review and accept or reject the baseline
project schedule submitted.  Rejected schedules shall be resubmitted to the Engineer
within 5 days, at which time a new 15 day review period by the Engineer will begin.

Project Schedule Reports - Schedules submitted to the Engineer including baseline
and interim baseline schedules shall include time scaled network diagrams in a
layout format requested by the Engineer.  The network diagrams submitted to the
Engineer shall also be accompanied by four computer-generated mathematical analysis
tabular reports for each activity included in the project schedule. The reports (8
1/2" x 11" size) shall include a network diagram report showing the activity columns
only, a predecessor and successor report, a resource report, and a scheduling and



leveling calculation report. network diagram reports shall include the following for
each activity:

1) Activity number and description;
2) Activity codes;
3)  Original actual and remaining durations;
4) Earliest start date (by calendar date);
5) Earliest finish date (by calendar date);
6) Actual start date (by calendar date);
7) Actual finish date (by calendar date);
8) Latest start date (by calendar date);
9) Latest finish date (by calendar date);
10) Identify activity calendar  ID
11) Total Float and Free Float, in work days; and
12) Percentage of activity complete and remaining duration for incomplete

activity.;
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Network diagrams shall be sorted and grouped in a format requested by the
Engineer reflecting the project breakdown per the Caltrans scope breakdown structure
codes.  They shall be drafted time scaled to show a continuous flow of information
from left to right per the project sorting and grouping. E.g., the schedule, from
top to bottom, shall be grouped by project milestones, submittals subgrouped by
description, and the construction activities subgrouped by the scope breakdown
structure.  The primary paths of criticality shall be clearly and graphically
identified on the networks.  The network diagram shall be prepared on E-size sheets
(36" x 48"), shall have a title block in the lower right-hand corner, and a timeline
on each page.  Exceptions to the size of the network sheets and the use of computer
graphics to generate the networks shall be subject to the approval of the Engineer.

Schedule network diagrams and the tabular reports shall be submitted to the
Engineer for acceptance in the following quantities:

a) 2 sets of the Network Diagrams;
b) 2 copies of the tabular reports (8 1/2" x 11" size); and
c) 3 computer diskettes.

Should the baseline schedule or schedule update, submitted for acceptance, show
variances from the requirements of the contract, the Contractor shall make specific
mention of the variations in the letter of transmittal, in order that, if accepted,
proper adjustments to the project schedule can be made.  The Contractor will not be
relieved of the responsibility for executing the work in strict accordance with the
requirements of the contract documents.  In the event of a conflict between the
requirements of the contract documents and the information provided or shown on an
accepted schedule, the requirements of the contract documents shall take precedence.

Each schedule submitted to the Engineer shall comply with all limits imposed by
the contract, with all specified intermediate milestone and completion dates, and
with all constraints, restraints or sequences included in the contract.  The degree
of detail shall include factors including, but not limited to:

1) Physical breakdown of the project;
2) Contract milestones and completion dates, substantial completion dates,

constraints, restraints, sequences of work shown in the contract, the
planned substantial completion date, and the final completion date;

3) Type of work to be performed, the sequences, and the major subcontractors
involved;

4) All purchases, submittals, submittal reviews, manufacture, tests, deliver,
and installation activities for all major materials and equipment.

5) Preparation, submittal and approval of shop and working drawings and
material samples, showing time, as specified elsewhere, for the Engineer's
review.  The same time frame shall be allowed for at least one resubmittal
on all major submittals so identified in the contract documents;

6) Identification of interfaces and dependencies with preceding, concurrent
and follow-on contractors, railroads, and utilities as shown on the plans
or specified in the specifications;

7) Identification of each and every utility relocation and interface as a
separate activity, including activity description and responsibility coding
that identifies the type of utility and the name of the utility company
involved.

8) Actual tests, submission of test reports, and approval of test results;
9) All start-up, testing, training, and assistance required under the

Contract;
10) Punchlist and final clean-up;
11) Identification of any manpower, material, or equipment restrictions, as

well as any activity requiring unusual shift work, such as double shifts,



6-day weeks, specified overtime, or work at times other than regular days
or hours; and

12) Identification of each and every ramp closing and opening event as a
separate one-day activity, including designation by activity coding and
description that it is a north-bound, south-bound, east-bound, west-bound,
and entry or exit ramp activity.

Each construction activity shall have a duration of not more than 20 working
days, and not less than one working day unless permitted otherwise by the Engineer.
All activities in the schedule, with the exception of the first and last activities,
shall have a minimum of one predecessor and a minimum of one successor.  The
baseline schedule shall not attribute negative float to any activity.  Float shall
not be considered as time for the exclusive use of or benefit of either the State or
the Contractor but shall be considered as a jointly owned, expiring resource
available to the project and shall not be used to the financial detriment of either
party. The Contractor shall not add job inefficiencies or weather days to a project
calendar without prior approval by the Engineer. Any accepted schedule, revision or
update having an early completion date shall show the time between the early
completion date and the current Contract Completion Date as "project float".
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The Contractor shall be responsible for assuring that all work sequences are
logical and the network shows a coordinated plan for complete performance of the
work.  Failure of the Contractor to include any element of work required for the
performance of the contract in the network shall not relieve the Contractor from
completing all work within the time limit specified for completion of the contract.
If the Contractor fails to define any element of work, activity or logic, and the
omission or error is discovered by either the Contractor or the Engineer, it shall
be corrected by the Contractor at the next monthly update or revision of the
schedule.

Weekly Schedule Meetings – The Engineer and the Contractor shall hold weekly
scheduling meetings to discuss the near term schedule activities, to address any
long-term schedule issues, and to discuss any relevant technical issues.  The
Contractor shall develop a rolling 3-week schedule identifying the current week and
a 2-week look ahead.  It shall provide sufficient detail to address all activities
to be performed and to identify issues requiring engineering action or input.  Also,
the Engineer shall maintain a critical item list identifying each issue, the project
impact, the responsible party, and a scheduled resolution date.  The list shall be
developed with input from the Contractor and shall prioritize each issue in order to
mitigate any schedule or cost impact to the project.

Monthly Update Schedules - The Contractor shall submit a Monthly Update Schedule
to the Engineer once in each month. The proposed update schedule prepared by the
Contractor shall include all information available as of the 20th calendar day of
the month, or other date as established by the Engineer.  A detailed list of all
proposed schedule changes such as logic, duration, lead/lag, forecast completion
date, additions and deletions shall be submitted with the update.

The monthly update schedule submitted to the Engineer shall be accompanied by a
Schedule Narrative Report.  The Schedule Narrative Report shall describe the
physical progress during the report period, plans for continuing the work during the
forthcoming report period, actions planned to correct any negative float, and an
explanation of potential delays or problems and their estimated impact on
performance, milestone completion dates, forecast completion date, and the overall
project completion date.  In addition, alternatives for possible schedule recovery
to mitigate any potential delay or cost increases shall be included for
consideration by the Engineer.  The report shall follow the outline set forth below:

Contractor's Schedule Narrative Report Outline:

1) Contractor's Transmittal Letter
2) Work completed during the period
3) Description of the current critical path
4) Description of problem areas
5) Current and anticipated delays

a) Cause of the delay
b) Corrective action and schedule adjustments to correct the delay
c) Impact of the delay on other activities, milestones, and completion

dates
6) Changes in construction sequences
7) Pending items and status thereof

a) Permits
b) Change Orders
c) Time Extensions
d) Non-Compliance Notices

8) Contract completion date(s) status
a) Ahead of schedule and number of days
b) Behind schedule and number of days



9) Include updated Network Diagram and Reports

The Contractor shall provide to the Engineer a 31/2” electronic disk of the
schedule, together with printed copies of the network diagrams and tabular reports
described under "Project Schedule Reports", and the Schedule Narrative Report.

The monthly update of the schedule shall be for the period from the last update
to the current cut-off date, and for the remainder of the project.  The current
period's activities shall be reported as they actually took place and designated as
actually complete, if actually completed, in the schedule updates.

Portions of the network diagram on which all activities are complete need not be
reprinted and submitted in subsequent updates.  However, the electronic disk file of
the submitted schedule and the related reports shall constitute a clear record of
progress of the work from award of contract to final completion.
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The Contractor will be permitted to show a forecast completion date on the
schedule updates and revisions.  The Engineer may use the updates and revisions, and
other information available, in evaluating the effect of changes, delays, or time
savings on the critical path and the accepted schedule current at the time to
determine if there is an applicable adjustment of time, if any, to any target date
or completion date due to the changes, delays, or time savings.

On a date determined by the Engineer, the Contractor shall meet with the Engineer
to review the monthly schedule update.  At the monthly progress meeting, the
Contractor and the Engineer will review the updated schedule and will discuss the
content of the Narrative Report.  The Engineer shall be allowed 15 days after the
meeting to review and accept or reject the update schedule submitted.  Rejected
schedules shall be resubmitted to the Engineer within 10 days, at which time a new 7
day review period by the Engineer will begin.  All efforts shall be made between the
Engineer and the Contractor to complete the review and the approval process prior to
the next update schedule cutoff date.  To expedite the process a second meeting
between the Engineer and the Contractor shall be held.

Schedule Revisions - If the Contractor desires to make a change to the accepted
schedule, the Contractor shall request permission from the Engineer in writing,
stating the reasons for the change, and proposed revisions to activities, logic and
duration. The Contractor shall submit for acceptance an analysis showing the effect
of the revisions on the entire project.  The analysis shall include:

1. An updated schedule not including the revisions.  The schedule shall have a
data date just prior to implementing the proposed revisions and include a
project completion date;

2. A revised schedule that includes the proposed revisions.  The schedule
shall have the same data date as the updated schedule  and include a
project completion date;

3. A narrative explanation of the revisions and their impact to the schedule;
and

4. Computer files of the updated and revised schedules.

The Engineer will provide a response within 10 days.  No revision to the accepted
baseline schedule or the schedule updates shall be made without the prior written
approval of the Engineer.

The Engineer will request the Contractor to submit a proposed revised schedule
within 15 days when:

a) there is a significant change in the Contractor's operations that will
affect the critical path;

b) the current updated  schedule indicates that the contract progress is 30
days or more behind the planned schedule, as determined by the Engineer; or

c) the  Engineer determines that an approved or anticipated change will impact
the critical path, milestone or completion dates, contract progress, or
work by other contractors.

The Engineer shall be allowed 15 days to review and accept or reject a schedule
revision.  Rejected schedule revisions shall be revised and resubmitted to the
Engineer within 15 days, at which time a new 15 day review period by the Engineer
will begin.  Only upon approval of a change by the Engineer shall it be reflected in
the next schedule update submitted by the Contractor.

Schedule Time Extension Requests - When the Contractor requests a time extension
due to contract change orders or delays, the Contractor shall submit to the Engineer
a written Time Impact Analysis illustrating the influence of each change or delay on
the current contract completion date or milestone completion date, utilizing the



current accepted schedule.  Each Time Impact Analysis shall include a fragnet
demonstrating how the Contractor proposes to incorporate the Change Order or delay
into the current schedule.  The fragnet shall include the sequence of new and
existing activity revisions that are proposed to be added to the accepted baseline
project schedule or current schedule in effect at the time the change or delay is
encountered, to demonstrate the influence of the delay and the proposed method for
incorporating the delay and its impact into the schedule.

Each Time Impact Analysis shall demonstrate the estimated time impact based on
the events of delay, the anticipated or actual date of the contract change order
work performance, the status of construction at that point in time, and the event
time computation of all activities affected by the change or delay.  The event times
used in the analysis shall be those included in the latest update of the current
schedule  in effect at the time the change or delay was encountered.
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Time extensions will be granted only to the extent that equitable time
adjustments for the activity or activities affected exceed the total or remaining
float along the critical path of activities at the time of actual delay, or at the
time the contract change order work is performed.  Float time is not for the
exclusive use or benefit of the Engineer or the Contractor, but is an expiring
resource available to all parties as needed to meet contract milestones and the
contract completion date.  Time extensions will not be granted nor will delay
damages be paid unless:

a) the delay  is beyond the control and without the fault or negligence of the
Contractor and its subcontractors or suppliers, at any tier; and,

b) the delay extends the actual performance of the work beyond the applicable
current contract completion date and the most recent date predicted for
completion of the project on the accepted schedule update current as of the
time of the delay or as of the time of issuance of the contract change
order.

 Time Impact Analyses shall be submitted in triplicate within 15 days after the
delay occurs or after issuance of the contract change order.

Approval or rejection of each Time Impact Analysis by the Engineer will be made
within 15 days after receipt of the Time Impact Analysis, unless the review is
delayed by subsequent meetings and negotiations.  A copy of the Time Impact Analysis
approved by the Engineer shall be returned to the Contractor and the accepted
schedule revisions illustrating the influence of the contract change orders or
delays shall be incorporated into the project schedule during the first update after
approval.

Final Schedule Update - Within 15 days after the acceptance of the contract by
the Director, the Contractor shall submit a final update of the schedule with actual
start and actual finish dates for all activities.  This schedule submission shall be
accompanied by a certification, signed by an officer of the company and the
Contractor's Project Manager stating "To the best of my knowledge, the enclosed
final update of the project schedule reflects the actual start and completion dates
of the activities contained herein."

Equipment and Software - The Contractor shall provide for the State's exclusive
possession and use a complete computer system specifically capable of creating,
storing, updating and producing CPM schedules.  Before delivery and setup of the
computer system, the Contractor shall submit to the Engineer for approval a detailed
list of all computer hardware and software the Contractor proposes to furnish.  The
minimum computer system to be furnished shall include the following:

1) Complete computer system, including keyboard, mouse, 17 inch color SVGA
monitor (1,024x768 pixels), Intel Pentium  266 MHz micro processor chip, or
equivalent, or better;

2) Computer operating system software, compatible with the selected processing
unit, for Windows 95  98 or later, or equivalent;

3) Minimum sixty-four (64) megabytes of random access memory (RAM);

4) A 3.2 gigabyte minimum hard disk drive, a 1.44 megabyte 3 l/2 inch floppy
disk drive, 32x speed minimum CD-ROM drive, Ethernet card and 56 k modem;

5) A color-ink-jet plotter with a minimum 8 36 megs RAM, capable of 300 dots
per inch color, 600 dots per inch monochrome, or equivalent plotter capable
of printing fully legible, timescaled charts, and network diagrams, in four



colors, with a minimum size of 36 inches by 48 inches (E size) and is
compatible with the selected system. All required plotter paper and ink
cartridges throughout the contract; and

6) CPM software shall be Primavera Project Planner, the latest version 2.0 for
Windows 95, or later; and

7) Schedule Analyzer Pro– a software to compare two different Primavera
schedule updates to analyze their similarities and differences. The latest
version for Windows 95, or later.

The computer hardware and software furnished shall be compatible with that used
by the Contractor for the production of the CPM progress schedule required by the
Contract, and shall include original instruction manuals and other documentation
normally provided with the software.
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The Contractor shall furnish, install, set up, maintain and repair the computer
hardware and software ready for use at a location determined by the Engineer.  The
hardware and software shall be installed and ready for use by the first submission
of the baseline schedule. The Contractor shall provide 24 hours of formal training
for the Engineer, and three other agents of the department designated by the
Engineer, in the use of the hardware and software to include schedule analysis,
reporting, and resource and cost allocations. The training shall be performed by an
authorized vendor of Project Primavera Project Planner software and shall be
completed not more than 30 days after approval of the contract.

All computer hardware and software furnished shall remain the property of the
Contractor and shall be removed by the Contractor upon acceptance of the contract
when no claims involving contract progress are pending.  When claims involving
contract progress are pending, computer hardware or software shall not be removed
until the final estimate has been submitted to the Contractor.

Payment - Progress schedule (critical path) will be paid for at a lump sum price.
The contract lump sum price paid for progress schedule (critical path) shall include
full compensation for furnishing all labor, materials (including computer hardware
and software), tools, equipment, and incidentals; and for doing all the work
involved in preparing, furnishing, updating and revising CPM progress schedules;
maintaining and repairing the computer hardware; and training the Engineer in the
use of the computer hardware and software; as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for progress schedule (critical path) will be made as follows:

Interim baseline schedule accepted, then 10 percent payment for progress
schedule (critical path) will be made.

Baseline schedule accepted, then 10 percent payment for progress schedule
(critical path) will be made.

Monthly update schedules accepted, then 75 percent payment for progress
schedule (critical path) will be made equally for each update.
Final schedule update accepted, then 5 percent payment for progress schedule

(critical path) will be made.

The Department will retain an amount equal to 25 percent of the estimated value
of the work performed during the first estimate period in which the Contractor fails
to submit an interim baseline, baseline, revised or updated CPM schedule conforming
to the requirements of this section, as determined by the Engineer.  Thereafter, on
subsequent successive estimate periods the percentage the Department will retain
will be increased at the rate of 25 percent per estimate period in which acceptable
CPM progress schedules have not been submitted to the Engineer.  Retention’s for
failure to submit acceptable CPM progress schedules shall be additional to all other
retention’s provided for in the contract.  The retention for failure to submit
acceptable CPM progress schedules will be released for payment on the next monthly
estimate for partial payment following the date that acceptable CPM progress
schedules are submitted to the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard
Specifications, shall not apply to the item of progress schedule (critical path).
Adjustments in compensation for the project  schedule will not be made for any
increased or decreased work ordered by the Engineer in furnishing project schedules.
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10-1.06 ELECTRONIC MOBILE DAILY DIARY SYSTEM DATA DELIVERY
Attention is directed to Sections 5-1.10, "Equipment and Plants," and 7-1.01A(3),

"Payroll Records," of the Standard Specifications, and these special provisions.
The Contractor shall submit to the Engineer a list of each piece of equipment and

its identifying number, type, make, model and rate code  in accordance with the
Department of Transportation publication entitled “Labor Surcharge and Equipment
Rental Rate” which is in effect on the date the work is performed, and the names,
labor rates and work classifications for all field personnel employed by the
Contractor and all subcontractors in connection with the public work, together with
such additional information as is identified below.  This information shall be
updated and submitted to the Engineer weekly through the life of the project.

This personnel information will only be used for this mobile daily diary computer
system and it will not relieve the Contractor and subcontractors from all the
payroll records requirements as required by Section 7-1.01A(3), "Payroll Records,"
of the Standard Specifications.

The Contractor shall provide the personnel and equipment information not later
than 11 days after the contract award for its own personnel and equipment, and not
later than 5 days before start of work by any subcontractor for the labor and
equipment data of that subcontractor.

The minimum data to be furnished shall comply with the following specifications:

Data Content Requirements.--

1. The Contractor shall provide the following basic information for itself and
for each subcontractor that will be used on the contract:

Company name. Alphanumeric; up to 30 characters.
Federal tax ID Alphanumeric; up to 10 characters.
State contractor license Alphanumeric; up to 20 characters.
Company type (prime or sub) Alphanumeric; up to 10 characters.
Address (line 1). Alphanumeric; up to 30 characters.
Address (line 2). Alphanumeric; up to 30 characters.
Address (city). Alphanumeric; up to 30 chars.
Address (2-letter state code). Alphanumeric; up to  2 characters.
Address (zip code) Alphanumeric; up to 14 characters.
Contact name. Alphanumeric; up to 30 characters
Telephone number (with area code). Alphanumeric; up to 20 characters.
Company code:  short company name. Alphanumeric; up to 10 characters.
Type of work (Department-supplied
codes)

Alphanumeric; up to 30 characters

DBE status (Department-supplied
codes)

Alphanumeric; up to 20 characters.

Ethnicity for DBE status
(Department-supplied codes).

Alphanumeric; up to 20 characters.

List of laborers to be used on
this contract (detail specified
below).

List of equipment to be used on
this contract (detail specified
below).

For example, one such set of information for a company might be:

XYZ CONSTRUCTION, INC.
94-2991040
AL1649T



SUB
1240 9TH STREET
SUITE 600
OAKLAND
CA
94612
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JOHN SMITH
(510) 834-9999
XYZ
PAVING
MBE
BLACK

2. The Contractor shall provide the following information for each laborer who
will be used on the contract:

Company code (as defined above). Alphanumeric; up to 10 characters.
Employee ID Alphanumeric; up to 10 characters.
Last name. Alphanumeric; up to 20 characters.
First name. Alphanumeric; up to 15 characters.
Middle name. Alphanumeric; up to 15 characters.
Suffix Alphanumeric; up to 15 characters
Labor trade (Department-provided
codes).

Alphanumeric; up to 10 characters.

Labor classification (Department-
provided codes).

Alphanumeric; up to 10 characters.

Regular hourly rate. Alphanumeric; up to (6,2)
Overtime hourly rate. Alphanumeric; up to (6,2)
Doubletime hourly rate Alphanumeric; up to (6,2)
Standby hourly rate. Alphanumeric; up to (6,2)
Ethnicity (Department-provided
codes).

Alphanumeric; up to 20 characters.

Gender. Alphanumeric; up to 1 characters.

For example, one such set of information might be:

XYZ
1249
GONZALEZ
HECTOR
VINCENT
JR.
OPR
JNY
22.75
30.25
37.75
0.00
HISPANIC
M

3. The Contractor shall provide the following information for each piece of
equipment that will be used on the contract:



Company code (as defined above). Alphanumeric; up to 10 characters.
Company's equipment ID number. Alphanumeric; up to 10 characters.
Company's equipment description. Alphanumeric; up to 60 characters.
Equipment type (from Department
ratebook).

Alphanumeric; up to 60 characters.

Equipment make (from Department
ratebook).

Alphanumeric; up to  60
characters.

Equipment model (from Department
ratebook).

Alphanumeric; up to 60 characters.

Equipment rate code (from
Department ratebook).

Alphanumeric; up to 10 characters

Regular hourly rate. Alphanumeric; up to (6,2)
Overtime hourly rate. Alphanumeric; up to (6,2)
Standby hourly rate Alphanumeric; up to (6,2)
Idle hourly rate. Alphanumeric; up to (6,2)
Rental flag. Alphanumeric; up to 1 character.
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For example, one such set of information might be:

XYZ
B043
CAT TRACTOR D-6C
TRACC
CAT
D-6C
3645
28.08
25.27
14.04
0.00
N

Data Delivery Requirements.--

1. All data described in "Data Requirements" of this section shall be delivered
to the Department electronically, on 3 1/2" floppy disks compatible with the
Microsoft Windows operating system. The Contractor shall provide a weekly disk
and hard copy of the required correct updated personnel and equipment
information for the Contractor and all the subcontractors and verified correct
by the Engineer.

2. Data of each type described in the previous section (contractor, labor, and
equipment information) will be delivered separately, each type in one or more
files on floppy disk.  Any given file may contain information from one
contractor or from multiple contractors, but only one type of data
(contractor, labor, or equipment information).

3. The file format for all files delivered to Caltrans shall be standard comma-
delimited, plain text files. This type of file (often called “CSV”) is the
most standard type for interchange of formatted data; it can be created and
read by all desktop spreadsheet and desktop database applications.
Characteristics of this type of file are:

• All data is in the form of plain ASCII characters.
• Each row of data (company, person, equipment) is delimited by a carriage

return character.
• Within rows, each column (field) of data is delimited by a comma character.

4. The files shall have the following columns (i.e., each row shall have the
following fields):

• Contractor info:  15 columns (fields) as specified in "Data Requirements
#1", above.

• Labor info:  14 columns (fields) as specified in "Data Requirements #2",
above.

• Equipment info:  12 columns (fields) as specified in "Data Requirements
#3", above.

For each type of file, columns (fields) must be in the order specified under
"Data Requirements",  above.  All columns (fields) described under "Data
Requirements" must be present for all rows, even if some column (field) values
are empty.  The first row of each file may contain column headers (in plain
text) rather than data, if desired.



5. Column (field) contents must conform to the data type and length requirements
described in the "Data Requirement" section, above.  In addition, column
(field) data must conform to the following restrictions:

•     All data shall be uppercase.
•     Company type shall be either “PRIME” or “SUB”.
• Labor trade and classification codes must conform to a list of standard

codes that will be supplied by Department.
• Contractor type of work codes and DBE status codes must conform to a list

of standard codes that will be supplied by Department.
• Ethnicity codes must conform to standard codes that will be supplied by

Department.
• Data in the "gender" column must be either "M" or "F".
• Data in the "rental equipment" column must be either "Y" or "N".
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• Equipment owner's description may not be omitted.  (The description,
together with the equipment number, is how the equipment will be identified
in the field.) Include manufacturer, rated capacity & trade description

• Equipment type, make, model, and ratebook code shall conform to the
Department of Transportation Publication entitled “Labor Surcharge and
Equipment Rental Rate”, which is in effect on the date the work is
performed.  If the equipment in question does not have an entry in the book
then alternate, descriptive entries may be made in these fields as directed
by the Engineer.

6. The name of each file must indicate its contents, e.g., "XYZlab.csv" for
laborers from XYZ Company, Inc.  Each floppy disk supplied to Caltrans must be
accompanied by a printed list of the files it contains with a brief
description of the contents of each file.

PAYMENT.-- Payment for providing electronic mobile daily diary computer system
data delivery will be made on a lump sum basis.  The lump sum bid price for
electronic mobile daily diary computer system data delivery will be made according
to the following schedule:

The Contractor will receive not more than 3.125 per cent per month of the total
bid price for electronic mobile daily diary computer system data delivery .

After the completion of the work, 100 per cent payment will be made for
electronic mobile daily diary computer system data delivery less the permanent
deduction, if any, for failure to deliver complete weekly electronic mobile daily
diary computer system data in each month.

The contract lump sum price paid for electronic mobile daily diary computer
system data delivery shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in
electronic mobile daily diary computer system data delivery as specified in the
Standard Specifications and these special provisions, and as directed by the
Engineer.

The Department will retain an amount equal to 25 percent of the estimated value
of the work performed during the first estimate period in which the Contractor fails
to submit electronic mobile daily diary computer system data delivery conforming to
the requirements of this section, as determined by the Engineer.  Thereafter, on
subsequent successive estimate periods the percentage the Department will retain
will be increased at the rate of 25 percent per estimate period in which acceptable
electronic mobile daily diary computer system data  have not been submitted to the
Engineer.  Retentions for failure to submit acceptable electronic mobile daily diary
computer system data shall be additional to all other retentions provided for in the
contract.  The retention for failure to submit acceptable electronic mobile daily
diary computer system data will be released for payment on the next monthly estimate
for partial payment following the date that acceptable electronic mobile daily diary
computer system data is submitted to the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard
Specifications, shall not apply to the item of electronic mobile daily diary
computer system data delivery.  Adjustments in compensation for electronic mobile
daily diary computer system data delivery  will not be made for any increased or
decreased work ordered by the Engineer in furnishing electronic mobile daily diary
computer system data.
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10-1.22B  RELOCATE/MODIFY MISCELLANEOUS FACILITIES
This work consists of resetting, relocating/modifying and where necessary

reconstructing existing miscellaneous facilities that interfere with the retrofit
work as shown on the structure plans. Where necessary, miscellaneous facilities
shall be temporarily supported during the retrofit work until they are reinstalled
to the retrofitted structure.

The types of existing miscellaneous facilities to be relocated/modified shall
consist of, but not be limited to, the following:

Work platforms, platform railing and pipe hangers
Barrier
Ladder
Utility outlet stations
Utility cabinet
Curb and sidewalk
Cover plates
Air lines
Water lines
Navigation equipment
Seismic monitoring equipment
Conduits
Deck expansion floor joints
Drain pipe modifications
Wharf hydrant modifications
Traveler support modifications

Existing miscellaneous facilities are shown on the structure plans, as-built
plans or as-built shop drawings.

Unless otherwise shown on the plans, new miscellaneous facilities connections
shall be at least equal in strength to the existing connections as approved by the
Engineer.  New steel components for steel connections shall conform to the
requirements in “Steel Structures” elsewhere in these special provisions. New steel
components for concrete connections shall conform to the requirements in Section 75,
"Miscellaneous Metal," of the Standard Specifications.Existing miscellaneous
facilities shall be protected from damage during relocation/modification.
Facilities damaged due to the Contractor’s operations shall be repaired to original
condition as approved by the Engineer at the Contractor’s expense.

For each type of facility to be relocated/modified and two weeks before facility
relocation/modification work begins, the Contractor shall submit to the Engineer for
approval a facility relocation/modification plan.  The facility
relocation/modification plan shall show details, materials, method and equipment to
be used for the relocation/modification of each facility.  The facility
relocation/modification plan shall include working drawings and design calculations
for the proposed method of temporarily supporting the facilities and reinstalling
the facilities to the retrofitted member and all new metal components and attachment
hardware as necessary for connection to the retrofitted structure. The facility
relocation/modification plan submittal shall be in accordance with the provisions in
Section 5-1.02, “Plans and Working Drawings,” of the Standard Specifications.
Facility relocation/modification work shall not begin until the Contractor’s
facility relocation/modification plan has been approved by the Engineer.

All work involved in relocating/modifying existing miscellaneous facilities shown
on the structure plans, as-built plans or as-built working drawings shall be
considered as included in the various items of work involved and no additional
compensation will be allowed therefor.

All work involved in relocating/modifying existing miscellaneous facilities not
shown on the structure plans, as-built plans or as-built working drawings shall be



directed by the Engineer and will be paid for as extra work as provided in Section
4-1.03D of the Standard Specifications.
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